Winiecki, Eric

From: Mullen, Tom [Tom.Mullen@arcadis-us.com]

Sent: Monday, July 08, 2013 5:03 AM

To: Fuentes, Rene

Cc: Winiecki, Eric; Freeman, Kevin

Subject: DOCKET NO. SDWA-10-2013-0080 / Groundwater Monitoring Well Installation Activities -

Wednesday July 3, 2013 Update

Rene

Above-ground surface completions were installed at YVD-07 and YVD-11 on Wednesday. Also more well casing arrived
on site that afternoon. Today, Monday, July 8, Cascade will be installing well DC-05D and then move onto YVD-16 on
Kellum Road and east of Dekker Road about % mile.

As for a schedule, the following wells have been cleared for utilities:

YVD-12, YVD-13, YVD-14, YVD-15, YVD-10, and DC-03D.

Let me know if you have any questions.

Best regards

Tom

From: Fuentes, Rene [mailto:fuentes.rene@epa.qov]

Sent: Wednesday, July 03, 2013 9:53 AM

To: Mullen, Tom

Cc: Winiecki, Eric

Subject: RE: DOCKET NO. SDWA-10-2013-0080 / Groundwater Monitoring Well Installation Activities - Tuesday, July 2,
2013 Update

Great Tom,
Thanks for update. Sounds like it is all going pretty well according to plan. Hope you are all holding up well
with the hot weather.

| am still considering going back next week, but am having some scheduling conflicts so far. Will let you know
or just show up. Do you have a general well schedule plan?

Rene

From: Mullen, Tom [mailto:Tom.Mullen@arcadis-us.com]

Sent: Wednesday, July 03, 2013 9:32 AM

To: Fuentes, Rene

Cc: Winiecki, Eric; Freeman, Kevin

Subject: DOCKET NO. SDWA-10-2013-0080 / Groundwater Monitoring Well Installation Activities - Tuesday, July 2, 2013
Update

Rene

The following tasks were completed Tuesday, July 2, 2013. Cascade drilled DC-05D to total depth of 128 feet bgs.
Groundwater was encountered at 71.5 feet below bgs. Lithology generally consists of silt to 68 feet and gravelly sand to
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128 feet. Well casing/screen materials are scheduled to arrive on site Wednesday afternoon. In the interim, Cascade is
installing surface completions at YVD-07 and YVD-11.

Monitoring well installation activities at DC-05D will resume Monday, July 8.
Let me know if you have any questions.
Best regards,

Tom

Thomas F. Mullen, PG | Certified Project Manager / Senior Hydrogeologist | tom.mullen@arcadis-us.com
ARCADIS U.S., Inc. | 695 N. Legacy Ridge Drive, Suite 200 | Liberty Lake, WA, 99019

T.509.928.3369 | M. 208.755.1094 | F. 509.928.3075

www.arcadis-us.com
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